Sprint 0 Retro Notes
Team: MCASN

Sprint: #0
Date: 13/08/2022

Attended:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

Scrum Master: Mevlut Saluk
Product Owner: Emad Alasadi
Development team:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

1. Things That Went Well

   Organised constructive meetings, completed wireframes, team always on time, user stories were created and good teamwork overall.

2. Things That Could Have Gone Better

   Could have improved on consultations with out Product Owner - we did not have questions ready for them to answer during consultation. Our product backlog was not perfectly prepared - more tasks can be added and we did not have a clear understanding of how to generate epics, tasks and stories on Jira.

3. Things That Surprised Us

   How to properly setup a backlog of tasks and identify items we needed to complete as we were initially not too familiar with the assignment specifications.

4. Lessons Learned

   Learned how to properly add tasks/stories/epics, acceptance criteria and DOD.

5. Final Thoughts

   Things to Keep - Constant communication and updates

   Things to Change - Clearer consultation and question asking sessions with the product owner