Sprint 2 Planning Notes

Team: MCASN

Sprint: #2

Date: 10/09/2022

Attended:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

Scrum Master: Mevlut Saluk Product Owner: Emad Alasadi

Development team:

Nathan Boc Mevlut Saluk Christodoulos Voulismas Abida Mohammadi Sankeath Suriya Arachchiralalage

1. Goal

Complete highest priority tasks surrounding appointments, booking, prescriptions and account signup. Connect to a cloud database and get started on frontend tasks.

2. Duration of the sprint

2 weeks

3. What is the team's vision for this sprint?

Complete the tasks requested by the Product Owner. Complete the booking and appointment features and work on the frontend.

4. Estimation in story points

This sprint backlog is estimated to have a total of 75 story points. Most tasks have been given 3 points as our team is still not completely familiar with the effort required for the assigned work. 8 story points have been given for notification related tasks.