Sprint 2 Planning Notes

Team: MCASN

Sprint: #2

Date: 10/09/2022

Attended:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

Scrum Master: Mevlut Saluk Product Owner: Emad Alasadi

Development team:

Nathan Boc Mevlut Saluk Christodoulos Voulismas Abida Mohammadi

Sankeath Suriya Arachchiralalage

1. Goal

Complete highest priority tasks surrounding appointments, booking, prescriptions and account signup. Connect to a cloud database and get started on frontend tasks.

2. Duration of the sprint

2 weeks

3. What is the team's vision for this sprint?

Complete the tasks requested by the Product Owner. Complete the booking and appointment features and work on the frontend.

4. Estimation in story points

This sprint backlog currently has a total of 75 story points. The team assigned story points to each user story and task by playing planning poker, obtaining each team member's input to identify the required effort.