Sprint 1 Planning Notes

Team: MCASN

Sprint: #1

Date: 13/08/2022

Attended:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

Scrum Master: Mevlut Saluk Product Owner: Emad Alasadi

Development team:

Nathan Boc Mevlut Saluk Christodoulos Voulismas Abida Mohammadi Sankeath Suriya Arachchiralalage

## 1. Goal

Implement database connection and setup, admin account functionalities, patient signup and login functionalities and patient account management functionalities.

2. Duration of the sprint

2 weeks

3. What is the team's vision for this sprint?

We want to produce a webapp connected to an AWS RDS instance with basic admin and patient account features following the RestAPI architecture including login and signup and patient account functionalities.

4. Estimation in story points

This sprint's backlog has a total of 47 story points. All front-end tasks have been given 3 story points, since our team is unfamiliar with Dart/Flutter and will most likely need some extra time to implement these features. Back-end tasks have been assigned ~2 story points as they are expected to be lightweight tasks focusing mainly on organising CRUD operations on the database.