Sprint 3 Planning Notes

Team: MCASN

Sprint: #3

Date: 17/10/2022

Attended:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas
Abida Mohammadi
Sankeath Suriya Arachchiralalage

Scrum Master: Mevlut Saluk
Product Owner: Emad Alasadi
Development team:
Nathan Boc
Mevlut Saluk
Christodoulos Voulismas

Abida Mohammadi Sankeath Suriya Arachchiralalage

1. Goal

Finalise refactoring of codebase in frontend and backend, finalise code for frontend tasks, fully develop code as an executable program - merging frontend and backend code to a singular piece of software.

2. Duration of the sprint

2 weeks

3. What is the team's vision for this sprint?

Complete the tasks requested by the Product Owner. Complete the booking and appointment features and work on the frontend.

4. Estimation in story points

This sprint backlog currently has a total of 73 story points. The team assigned story points to each user story and task by playing planning poker, obtaining each team member's input to identify the required effort.